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What is an ICD?

• ICD - Interface Control Document

• Identifies and controls the physical, functional,
environmental, operational and/or procedural interface
between SV & LV

• Defines methods of verification between contractors which
effect the design and operation of the flight hardware and
interfacing ground based elements for the SV/LV systems

• Developed during mission integration process

• After approval and contractual implementation, the ICD
provides configuration control of the interface by
documenting all current agreements.

• Serves as a basis for contractual control of the defined
SV/LV interfaces.
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SV Requirements

• SV requirements usually documented in an IRS or IRD

– IRS - Interface Requirements Specification

– IRD - Interface Requirements Documents

• SVs should use SIS as baseline for IRS/IRD development
– Minimizes integration complexity and cost

– Ensures dual compatibility with both LVs

• The ICD is developed from the IRS/IRD

– Reflects a negotiated meeting of IRS/IRD requirements

– States the LV capabilities
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EELV ICD Requirements

• EELV contractors develop and maintain the ICD as a
standard service as part of CLIN 0102

– Activated at L-24 months

– Early ICD development via CLIN 0103

• Final ICD will be a four party signature document

– LV SPO, SV SPO, LV contractor, SV contractor

– LV and SV SPOs will have insight into ICD development
during integration

– Insure EELV requirements (SPRD, SIS, MU annex) met
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ICD Signoff Process & Checklist

A  -  Action

C  -  Coordinate

R  -  Review

Time Action MVI @
MVB / 
MVL MVP MVK

SV 
SPO

SV 
KTR 

EELV 
KTR

EELV 
SPD

 - Develop ICD R R R A A

 - Technical Concurrence (ICD Baseline) A A

 - Sign 2-party ICD A A
12 

days
Draft Technical Evaluation Doc.  -  Ensure 
ICD translate SIS, SOW  Requirements

A A R R

3 days
Distribute ICD Technical Evaluation Doc. 
For review 

A C C C C C

5 days
Compile package to include ICD, 
technical evaluations (MVI, Aerospace, 
SV SPO) plus  comments   

A C C

5 days
Schedule Review Board for MV and SV 
SPO, Aerospace concurrence

A

1 day Conduct ICD Review Board A C C C C C C

 - ICD Signed by SPDs A A

5 days  ICD on contract A



ICD Change Process


